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CCR No. 97-1245 Logged Date 08/18/97 Rev. - Request Type CCR

Priority Routine ] Urgent EmergencyD Affected Release B Change Class Il

Title HRD BO Validation/Clean Up

Documents Affected None Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change Start New Baseline |:|

Problem

HRD subsystem requirements have been superseded by CSS and MSS subsystem requirements for BO release.
Currently 183 C-HRD L4s exists, 173 are allocated to release A, and 10 are allocated to IR1.

Proposed Solution
Requirement and/or modifications and/or release attribute changes are made as warranted. Data reflects RTM 08/08/97

Delete all C-HRD L4 requirements allocated to release A.

Impact Analysis:

baseline

Organizations Affected: BOO [] Contracts [ ECS Chief Eng Fos [] M&O []
Procurement [ ] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Hao Nguyen (signed) Hao Nguyen 8/26/97
Signature Date
Office Sys. Eng. Office Manager (signed) F. Payne 8/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ | Disapproved [ |
Comments:

CCB Chairperson  (signed) Joe Guzek  8/29/97

Signature Date
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